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Project Leader: Nicole Harris Project Name: REEP Pilot Updated on:06/12/2012

Major Tasks
1 Contract Yaco A
2 Installation of PEER software at Nordunet A 
3 Creation of REEP website A B
4 Complete REEP FAQ A
5 Set up REEP mailing list A
6 REEP / Federation Integration Guide A
7 Promtional leaflet aimed at SPs A
8 MDX spec through IETF A B
9 Continued bug fix and maintenance for PEER A
10 Complete and publish REEP policy A B
11 Identify and work with test entities A B
12 Identitfy and work with test federations A B
13 Recommendations for richer policies between aggregators B A
13 Recommendations for future service sustainability A B

A Website and instance fully operational 
B 10 entities registered within the REEP instance
C Entities from REEP being consummed by 3 federations
D Recommendation Report to REFEDS and ISOC
E

Project Completed By: 31 November 2013 Owner / Priority
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Project Objective: To run a robust and effective instance of the PEER software for the Research and Education community to test the practical implications of external 
metadata registries for federations

The REEP Pilot Service will run for one year, testing the concept of using the PEER software within the research and education space.  Whilst the lowest possible level of entities 
and federations for testing has been identified, it is hoped that more parties will participate in the trial. The test year will make it clear that the REEP instance should not be used for 
production services.  Nordunet have offered to host the instance, and it is proposed that YACO be asked to install the software to help expediate delivery. Suggested costs are in 
euros. 
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Summary & Forecast 
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